Joint Shared Use Path Group
Present: Gerald Cooper, Carl van der Lee, Peter Mills, Nigel Mathers, Jim Woods, John Marston, Holly Hunter, Cllrs Alycia Hayes and Sean Dillon and Elizabeth Riches
Via Teams: Allan MacLean and Gillian Clark
Apologies:  Cllr Fiona Corps, Margaret Laidlaw, Ali McLeod, Sonja Pojewijd and Pauline Leckie
1. Minutes of last meeting were proposed and seconded by CvdL and JW

2. Sustrans: PL is keen to visit and it was proposed that HH would check out the following possible dates: 17th July am/pm and 19th July late morning/pm.
ENCAP: PM reported that an audit of possible crossings is going ahead but clearance is needed to carry forward work on possible contraflow routes.  More information needs to be produced to ensure the public understand the proposals.

3. Joint Working Group Updates.
a) Sadly, despite the photograph showing the new path having been sent to two newspapers, it was not published.
b) Pittenweem representatives had knocked on all six doors along the proposed route from the main road down towards the harbour. Five responded enthusiastically and were looking forward to the work being caried out. There was no answer from the sixth house.
c) It was agreed that a newsletter would give a chance to bring the public up to date with progress and plans.  GC and PM will work on this, using photographs, maps and text and Fife Council will fund the printing.
d) Engineering plans to be used in discussions with landowners were received with thanks, and copies will be sent electronically too. GC will ask for additional copies for the proposed meeting with landowners and tenants. The possibility of a fence on the south side of the path past Milton Muir development will be discussed at the meeting, as well as the use of some sort of access control at the east end of the track. Planning permission has been granted for the development, but no mention has been recorded about the proposed shared path parallel with A 917 crossing the new bell mouth. Traffic management officers will need to work with the developer over this.
e) i) Dreelside Park Northern path contract starts on 19th June for six weeks. Once this work is concluded the widening of St Andrews Road will start and the Co-op will be fully briefed about possible dates. 
ii) The Co-op fencing at its southern end needs to be lowered to address visibility issues as previously agreed – 8m length to be removed in contract. (for Mark)
f) Replacement of LEDs on existing Dreelside Park path.  GC handed over 8 missing LEDs to HH. It was hoped that these could be replaced whilst the contractor is on site.  It was explained that the removal of the LEDs was not seen as vandalism carried out by youngsters.  Allan commented that Fife Council would not be keen to keep replacing LEDs and that they might not be necessary on new routes, or some other sort of illumination could be provided.  However, the use of LEDs had been widely consulted upon and was expected in the Pittenweem-Anstruther corridor..  

4. AOCB
i) Counts and monitoring. HH explained that these have not been reactivated due to numerous changes within Sustrans.  She would investigate further. GC had made allowances for them in Sustrans reports including Kilrenny after counts, and A917/Core Path after counts. GC to send details to HH.
ii) Milton Crescent barriers. Housing officers are dealing with this.  Allan made the point that the path is not accessible for all, but safety must be maintained.

5. Anstruther SUPG Updates
a) Metaflake to Barnett’s:  The acknowledgement signs need to be erected on the path between Metaflake and Barnetts.  GC returned signs to HH.

6. FC Small works contract progress.  Allan will check with Mark that he has Gerald’s full list of outstanding items that need to be addressed. It was noted that some yellow paint was visible where kerbs were to be dropped in Anstruther.  A programme for these works would be appreciated.

7. A917 Kilrenny to Crail – Allan reported that this route was still being looked at. He will check that the Grounds maintenance team has been instructed to cut back the grass along the field side of the Kilrenny path, and the roadside behind the fenced section at the Windmill Road end. 

8. Date of next meeting: Friday 11th August at 2.00 pm at Murray Studios

